MIR-18/MIR-19 CREW SCHEDULE

1994												
JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	oc	т	NOV	DEC
	22 ASTRO START TNG AT CTC	* MIR-18/MIR-1 COSMONAUT SELECTION	Γ	14-28 MIR-18/MIR-1 TNG IN U.S			819 MIR-18 ASTRO VACATION	V		29 /MIR-19 N U.S.		
	CTC SCIE	ENCE TORS										
				IAN FE	199 EB MA		APR	MAY	JUNE	JULY		
					253 STS-71 CREW TNG IN RUSSIA	1	15 MIR-19 FNG IN U.S.	30 STS-71 LAUNCH	9 STS-71 1 LNDG	20		
				1 SOYUZ-TM LAUNCH					POST FLIGHT REHABILITATION & DATA COLLECTION			
		,										-

NOTE: ALL U.S. TRAINING WILL INVOLVE BOTH THE MIR-18 AND MIR-19 CREWS.

^{*} EXACT DATE NOT ESTABLISHED.